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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

Database (WAF1 N-3330): WAF 1L (PoP: 4/24/03 - 5/31/05)

A. Work Performed April 1-30,2005

The following activities were completed during the April reporting period:

• Conducted administrative and budgeting activities.
• Conducted contract and project management activities.
• Updated database project schedule.
• Produced database queries and ad hoc reports as requested.
• Performed database administration and system administration activities.
• Entered and validated Field Sample information.
• Entered and volume checked Analytical Results.
• Worked with laboratories to clarify/verify various issues regarding reported results.
• Loaded Chain-of-Custody data.
• Continued load of Denver CSF historical Chain-of-Custody data.
• Entered Checklist data (EIC SIIC PCC).
• Performed data clean-up activities.
• Conducted changes to production, development and test databases.
• Entered Property Status, Access, and Closeout data
• Completed requirements definition for handling of MODs for Labs and CSF, including

Database revisions.
• Reviewed cost/benefit for Libby field staff entry of Field Sample Data Sheet (FSDS).
• Supported EPA in selection of data for DOJ activities.
• Supported SRC in obtaining updated Lab Analysis data for Phase-2 Samples
• Processed the 4th update to the county Parcel data to relate Libby Locations to county

Parcels

B. Work Planned for May 1-31,2005

The following activities are planned for the May reporting period:

• Continue database queries and ad hoc reports as requested by RPM.
• Continue database administration and system administration activities.
• Continue to enter and validate Libby data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.

• Update the project schedule.
• Continue to review and correct incorrect data in the database, as needed.
• Continue to work with SRC, as needed.
• Continue loading of historical CSF CoC data.



• Continued review and correction of Location coding Buildings (BD codes) and
Addresses (AD codes) between local (eLastic) and project (Libby2) databases.

• Start development of the MOD tracking application for Lab and CSF Modifications to the
SOP

• Initiate review of Libby properties that are not in the database, due to denial of Access,
and the need to record Access status in the database.

• Initiate review of processing needed to track status of 'Resident Letters' relating to Soil
Samples

• Start processing of TEM supplemental Analysis for SRC
• Review proposed NADES EDD and impact on existing Libby data

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2L (PoP: 6/15/03 - 5/31/05)

A. Work Performed April 1 - 30,2005

The following activities were completed during the March reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Conducted residential removal activities (PDI, Design, RFP, Oversight)
• Conducted waste management activities
• Conducted site walk for TO 11 (mine road operations)
• Awarded TO 11 to ER for mine road operations
• Awarded TO 12 to ER for third group of 2005 residential removals
• Awarded TO 13 to ER for fourth group of 2005 residential removals
• Conducted site walks for fifth and sixth group of 2005 residential removals (TO 14 & 15)
• Conducted site walk for TO 16 (Wise property/Highway 37 ROW)
• Continued preparing work plans and engineering designs for residential removal

activities. Work plans and engineering designs are being delivered according to plan
• Continued to collect removal cost data for cost recovery and contract monitoring

purposes
• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities
• Conducted contract and project management activities.
• Developed and delivered bi-weekly reports

B. Work Planned for May 1 - 31,2005



The following activities are planned for the April reporting period:

• Conduct site walk for Loomis/Epperson TO
• Award TO 15 residential removals
• Prepare for seventh and eighth group of 2005 Design Removals (TO 18 & 19)
• Conduct oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors
• Coordinate removals with residents
• Continue to prepare work plan packages to provide to cleanup contractors for residential

removal site walks and subsequent removal action
• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

£. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (WAF3 N-3346): WAF 3K (PoP: 6/15/03 -
5/31/05)

A. Work Performed April 1 - 30,2005

The following activities were completed during the April reporting period:

• Conducted administrative and budgeting activities.,
• Conducted contract and project management activities.
• Continued coordination of analytical activities and weekly laboratory telecoms.
• Continued to conduct investigative and sampling activities as requested by the RPM.
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continued to work with CDM and EPA to document modifications and clarifications to a

field operating procedures.
• Continued follow-up TEM analysis for the purpose of revising Ambient Report.

Analysis initiated accordingly.
• Finalized Evaluation Report (Data Completeness Report) based on final government

comments.
• Completed analysis of PE Pilot Study on ashing dust samples.



• Initiated logistics activities for coordinating a technical meeting in May (at Denver) on all
planned technical initiatives (RI Supplemental QAPP, demolition, PE, etc.).

B. Work Planned for May 1 - 31, 2005

The following activities are planned for the May reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM.
• Continue coordination of laboratory support activities, including weekly telecoms.
• Continue to conduct processing of soil samples at CSF.
• Continue to work with COM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continue follow-up TEM analysis for revising Ambient Report based on new data

requirements and objectives.
• Receive EPA comments to revised QA/QC Trend Analysis Report.
• Coordinate with EPA and others requirements for additional PE follow-up pilot studies.
• Provide comments on the draft Libby RI Supplemental QAPP.
• Coordinate a technical meeting in May (at Denver) on all planned technical initiatives (RI

Supplemental QAPP, demolition, PE, etc.).

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4K (6/15/03 - 5/31/05)

A. Work Performed April 1 - 30,2005

The following activities were completed during the March reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Conducted site walk, awarded and began mobilizing for TO 11 mine road activities
• Began removal activity for TO 12 ER properties
• Began removal activity for TO 13 ER properties
• Conducted site walks for TO 14 and 15 (residential rernovals)
• Conducted site walks for TO 16 (Wise property/Highway 37 ROW)
• Conducted waste management activities at the landfill
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)



• Conducted contract and project management activities
• Developed bi-weekly reports

B. Work Planned for May 1 - 31,2005

The following activities are planned for the April reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs

• Award TO 14 residential removals
• Award TO 16 (Wise property/Highway 37 ROW)
• Conduct site walk for Loomis and Epperson
• Award temporary housing contract
• Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
• Continue dust and air sampling at residential removal sites
• Conduct contract close-outs
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

BNSF Oversight (WAF 5 AS195); WAF 5C (6/15/03 - //OS)

A. Work Performed April 1 - 30, 2005

The following activities were completed during the March reporting period:

• Completed Oversight Report

B. Work Planned for May 1 - 31,2005

The following activities are planned for the April reporting period:

• Financial and administrative closeout activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items



E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Flvway Oversight fWAF 6 AS224): WAF 6C (5/16/04 - //OS)

A. Work Performed April 1 - 30, 2005

The following activities were completed during the March reporting period:

• Administrative close-out tasks

B. Work Planned for May 1 - 31, 2005

The following activities are planned for the April reporting period:

• None planned. Task complete.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



ID Task Name

WAF 1 (through amendment 1L) - Llbby Project Dbase/GIS/General Support

Task 1: Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

Task 3: Admin, for all data entry, filing, COC, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of GIS plug-in.

Start

12/25/02

12/25/02

1/22/03

12/25/02

1/22/03

4/24/03

Finish

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

% Complete |tr 4 I Qtr 1 I Qtr 2 I Qtr 3 I Qtr 4 I Qtr 1 I Qtr 2 I Qtr 3 I Qtr 4 I Qtr 1 I Qtr 2

96%

97%

96%

97%

96%

96%

Project: 2003WAFSchedule
Date: 6/14/05

Critical Task

Task

Progress

Milestone

Summary

Page 1



ID Task Name Start Finish
Jun

Qtr3
I Aug I Sep

Qtr4
Oct I Nov I Dec

Qtr1
Jan I Feb I Mar

Qtr2 Qtr3
Apr I May I Jun Jul

WAF 2 (through amendment 2L) - Design/Oversight Support 6/16/03 5/31/05

Task 1 Sampling & Analysis: Sampjing & analysis elated to clean-up, m 6/16/03 5/31/05

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MV 6/16/03 5/31/05

Task 3 Operational Design: Finalize asbestos landfill op's plans and as: 6/16/03 5/31/05

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analy 6/16/03 5/31/05

Task 5 Cleanup/Remediation Coordination, OS, & Admin 6/16/03 5/31/05

Project: 2003WAFSchedule
Date: 6/14/05

Critical

Critical Progress

\s f s s / Task

Task Progress

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

Task Name

WAF 3 (through amendment 3L) - Rl & CSS/PE/Exp Assess/GenI
Task 1 Rl: Perform sample prep., mgt., and analytical activities, and monitor c/up activitie

Task 1A CSS: Continue to plan & conduct inspections, interviews, & sampling activites

Task 2 PE: Sample prep, activ.'s; perform sample mgt. & analytical activ.'s

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-can

Task 4 General. Perform analyses of mgt & env. eng. issues, provide technical direction

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

Finish

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

5/31/05

% Complete [Quarter 13rd Quarter 14th Quarter list Quarter [2nd Quarter 13rd Quarter 14th Quarter 11st Quarter l2ndQuartei

96%
IAkHllllilPllllkUl.lrajJlM.!li!lMI»El8lreiai;fl!llAHIIJ.liBlffliniliiM^

96%

96%

96%

SZJ
SZ3
i/J

Project: 2003WAFSchedule
Date: 6/14/05

Task Critical Task \/ / / / / A Progress Milestone Summary

Paget



Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

Finish % Complete 1 si Half 2nd Halt
Qtr 1 I Qlf 2 Q l r 3 l Q l r 4 ^ Q t r l lQ jLg^ (3 l r3 lQt r^~ Qtr 1 I Qlr 2

2nd Half IslHaH 2nd Half
Qlr 3

jp; uppi
Task 1 Planning: Conduct activites such as pre-cleanup site walks and investigations. 5/31/05 96%
Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr. schedules, budgets. H&S monitoring, inspi 6/13/03 5/31/05
Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities. 6/13/03

Task 4 Reporting: Bi-weekly progress updates to RPM. & all other reporting req's of IAG 6/13/03 5/31/05 96%

Task 5 Waste Management: Haz. waste operations and mgt. of soil, VCI, ACM, & other commingled matei 6/13/03 5/31/05 96%

Project: 2003WAFSchedule
Date: 6/14/05

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone <)>

Rolled Up Progress 1M

External Tasks

Project Summary

External Milestone

Deadline

Pagel



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 4/30/05

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-A

FY04 Total

DW6995388401-B

DW6995388401-C

DW6995388401-D

FY05 Total

TOTAL

Date

4/24/2003

5/22/2003

6/24/2003

8/11/2003

9/17/2003

9/30/2003

3/2/2004

5/12/2004

7/19/2004

9/3/2004

9/23/2004

12/15/2004

2/18/2005

4/29/2005

Amount

$ 100,000

$ 1 ,400,000

$ 2,900,000

S 3,219,990

$ 900,000

$ 3,627,000

S 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

S 13,888,000

$ 1,000,000

$ 4,800,000

$ 2,483,570

$ 8,283,570

$ 34,318,560

Cumulative Total

$ 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990

$ 31,834,990

$ 34,318,560



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGffDW6995388401

PLANS -WAF HISTORY

at 4/30/05
LPV 046 03 T SALOP 50I02D 08BCV004 2507 C001
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 COOt
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 COOI
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 COOI
LRV 019 03 T 8ALOE 501020 08BCRVOO 2507.CO01
LRV 019 03 T BALOE 501020 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 601020 08BCRVOO 2507 COOI
LRV 094 03 T BALOE 50102D 08BCCO04 2507 COOI
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 COOI
LRV 023 03 T BALOE 501020 08BCRVOO 2507 COOt
LRV 023 03 T 8ALOE 501020 088CRVOO 2507 CO01
LRV 023 03 T 8ALOE 501020 08BCRVOO 2507 COOI
LPV 142 03 T SALOP 501020 08BCCO04 2507 COOI
LPV 142 03 T SALOP 50102D 08BCCO04 2507 C001
LPV 142 03 T SALOP 501020 08BCC004 2507 CO04
LRV 026 03.TC 8ALOE 501020 08BCRVOO 2507 COOI
.RV 026 03 TC BALOE 501020 08BCRVOO 2507 CO01
LRV 028 03 TC 8ALOE 501020 08BCRVOO 2507 CO04
LRV. 026 03 TC 8ALOE 501020 08BCRVOO 2507 CO01
LRV 031 03 TC BALOE 501020 08BCRVOO 2507 COOI
.RV 031 03 TC BALOE 501020 OBBCRVOO 2507 CO01

LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 C004
.RV 031 03 TC BALOE 501020 OBBCRVOO 2507 CO04

LPV 037 04 T.8ALOP 302DD2C 08BCC004 2507 CO01

LRA 010 04 T 8ALOR 302DD2C OBBCRVOO 2507 COOI
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LPV 037 04 T SALOP 3020D2C 08BCCO04 2507 CO01
LRA 010 04 T BALOR 302D02C OBBCRVOO 2507 COOI
_PV 037 04 T SALOP 3020D2C 08BCBB06 2507 C001
LPV 037 04 T 8ALOP 302DD2C 08BCBB06 2507 COOI
LRA 019 04 T BALOR 3020D2C 08BCRVOO 2507 COOI
.RA019 04 T BALOR 302DD2C OBBCRVOO 2507 C001

LRA01 9 04 T BALOR 302D02C OBBCRVOO 2507 C001
LPV. 085 04 T SALOP 302DD2C 08BCCO04 2507 COOI
.RA019 04 T BALOR 302DD2C OBBCRVOO 2507 CO01

LRA019 04 T 8ALOR 3020D2C 08BCRVOO 2507 COOI
.SP023 04 TR2 08L 302DD2C 08BCBB02 2507 C003 '

LRA034 04 T 8ALOR 3020D2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
.RA034 04 T BALOR 302DD2C 08BCRVOO 2507 COOI

LRA034 04 T BALOR 302DD2C 08BCRVOO 2507 COOI
LRA034 04 T BALOR 302D02C 08BCRVOO 2507 CO01
LRV 01 1 04 T BALOE 302DC6C 08BCRVOO 2507 COOI
LRV 01 1 04 T BALOE 302DC6C 08BCRVOO 2507 COOI
LRV 01 1 04 T 8ALOE 302DC6C OBBCRVOO 2507 COOI
.RV 01 1 04 T BALOE 302DC6C OBBCRVOO 2507 C001

LRV 01 1 04 T BALOE 3020C6C OBBCRVOO 2507 C001
.RA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T. 8ALOP 302DD2E 08BCC004 2507 CO0 1
.PV 253 04 TCD SALOP 3020D2E 08BCC004 2507 C001
.RA 001 05 T BALOR 302DD2C OBBCRVOO 2507 CO01

LRA 001 05 T 8ALOR 3020D2C OBBCRVOO 2507 COOI
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 C001
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LPV 044 05 T SALOP 302D02C 08BCC004 2507 C001
LPV 044 05 T 8ALOP 302DD2C 08BCC004 2507 COOI
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 COOI
LRV 015 03 T 8ALOE 501020 OBBCRVOO 2507 CO01
LRV 01 1 04T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 302D02C 08BCRVOO 2507 COOI
LRA 008 05 T 8ALOR 3020D2C OBBCRVOO 2507 C001
LRA 008 05 T 8ALOR 302DD2C OflBCRVOO 2507 COOI
LPV 044 05 T SALOP 302DD2C 08BCC004 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 3020D2C OBBCRVOO 2507 COOI
LRV 01 1 04T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04T BALOE 302DC6C 08BCRVOO 2507 C001
.PV037 OUT SALOP 302DD2C 08BCBB06 2507 C002
LRAOI9 05T 6ALOR 302D02C 08BCRVOO 2507 C001
LRA019 05T BALOR 302DD2C 08BCRVOO 2507 COOI
LPV095:05T'8ALOP 302DD2C 08BCCO04 2507-C001 — • -•• -=•
WAX607 0405C 26W10NN 405FB2A 08BCCO04 2507 COOI
LRA019 05T 8ALOR 302DD2C OBBCRVOO 2507 COOI
LRA019 05T 8ALOR 302D02C 08BCRVOO 2507 C001
LPV095 08BCCO04
TOTAL WAFs

WAF No an
DAT

1 - 5/5/C
1A- 6/4/0

2 - 6/4/0:
3 - 6/4/0:

' 4 - 6/4/0:
5 - 6/4/0:

1B.- 7/10/0:
. • 2A-. 7/10/0

3A- 7/10/0
. 3A- 7/10/0

• 4A - 7/10/0;
1C -10/28/0
2B- 10/2 8/0
48- 10/28/0
4B • 10/28/0
4B - 10/28/0
3B - 10/28/0
10 - 10/29/0
2C - 10/28/0
3C- 10/29/0

.40 -10/29/0
. . 1E- 10/29/0

20 - 10/29/0
30 - 10/29/0
40-10/29/0

IF. 4/6/04
2E - 4/6/0
2E.- 4/6/04
3E - 4/6/04
4E - 4/6/04
5A - 4/6/04
5A - 4/6/04
16-8/1/04
2F- 6/1/04
3F -.6/1/04
3F - 6/1/04
4F - 6/1/04
4F- 6/1/04
6A - 6/1/04
1H- 7/7/04

2 G - 7/7/04
2 G - 7/7/04
3G - 7/7/04
4G - 7/7/04
1i- 9/2 0/04
2h-9/20/04
2h-9/20/04

3h - 9/20/04
4h - 9/20/04
4h - 9/20/04
6A - 9/20/04
21 - 10/8/04
21 - 10/8/04

1J • 12/21/04
2J1- 12/21/04
31-12/21/04
41-12/21/04
3J - 2/18/05
3J- 2/1 8/05
5B- 2/1 8/05
4J- 2/1 8/05
4J- 2/1 8/05

. 4J- 2/18/05
4J - 2/18/05
4J- 2/18/05
1K-2/1B/05
IK -2/18/05
2K- 2/18/05
6B- 2/18/05
6B- 2/1 8/05

5C
1L
2L

.....: .- --•• ;.-.^-- -.2L

3K
3K
4K

WAF No.
Database

Genl Suppo

$ . 100,001
$ 300.080

J . 236.16

V 203.510

J 27.363

$ . .. 238.472

$ - . : .470.552

$. 137.379

S . 256,390

$ 59,537

( • • 202,047

I 14.672
; 257.288

S 138,299

- - .-r.r .:,=• -i . ~

2,639,750

WAF No.
Design &
Overslo

S 506,581

J .901.937

$ 1,706.454

$ 731.900

$ 1,883,588

$ . 1.054:448
$ 202,684

$ 817,726

$ . 13.610
S 1.996,701

$ 210.463
$ . 439.195

$ 139,376
1 . . , 25.624.

$ 881.516

t 1,798.160

S 851.249
i • • " • ' • 603300'

14,219.213

WAF No.
RI/CSS

PE Slud

$ 422,207

S 269,645
$ , 200,000

$ 278.297

$ 17.815

. • .. . ,
J . (144,033

I • .309,448

$ .'.204.496-
S 258.000

J 137,953

S 42.648

$ .380,681

t 79,463
J 205,865

I 30.000
3.910

2,696,395

WAF No.
Cleanup

Remediatio

$ . 156.133

S 1,292,257

I 110,026
S 600.000
% 321.703

S . 122,922

$ 1,650,973

;

S 1,067.868

$ 3 9 9
S . ..2.690.000

S 2,473,622

S 475,803
I . 271.724

J (464.246

$ .15,000
S •-. : 19.931
i . . j ... 1.0681

S 42.459
$ 2,403,027

1,406.542

14,657.209

WAF No.
BNS

Overeigh

$•' : 15,000

-. .;•.•. .-.

•I ' • :

• -' -•• - , '.

$'• .,11.742
$ 8,258

I • .-. (15,000;

(6.430)

'

13.570

WAF No.
Flywa

Overslg

1 -

:l

$ 40,000

$ 72.354

(6,513)
(13,418)

• - :-_:

92,423

TOTAL

t 100.000
J 300,080
S 506,580
S 422.207

156.133
S 15,000

236.161
: .., 901,937

J • 269.645
$ 200,000

1.292.257
$ . .203.510

1.706.454
S 110.028

600.000
I 321.703
t 278.297
S 27.363
S.. 731.900
$ . 17.815

. 122,922

.• . 236,472
. ' 1,883,588

(144,033
1.650.973

470.552
1.054.448

202,684
' 309,448

1,067.868
: 11.742

8,258
137.379
817,726

..204.496
258,000

399
2.690,000

40,000
256.390
13,610

1,996.701
137,953

2.473.622
59.537

210.463
439.195
42.648

. 475,803
, . 271.724

72.354
' ..139.376

. . 25.624
' 202.047

881.518
$ 380.681
i (484.246;
i 79,463
I 205.665

S (15.000)
$. . 15,000
S 19.931
I . . 1,066
I 42.459
i 2.403.027
i 14.672
; 257.288
I 1,796.160

(6.513)
. (13.418)

(6.430)
138.299
851.249

'*— - ' — 60.000-
30.000

3,910
1,406.542

34.318,560

Cum Total
(Advances

applied to WAFs
that are yellow

$ 100.000
S 400,030
S 906,660
$ 1 .328.867
$ 1.485.000
I 1.500.000
$ 1.736,161
S 2.638.098
$ 2,907.743
S 3:107.743
$ 4.400,000
$ 4.603,510
t 6.309.964
i 6.419.990
$ 7.019,990
I 7.341.693
$ 7.619,990
$ 7.647.353
$ 8.379.253
S 8.397.068
$ . B, 510,990
$ . 6.756.462
$ .10.640.050
J . .10.496.017
S .12.146.990
S 12.617.542
$ .13,671.990
$ 13.874.674
S 14.184,122
$ 15.251.990
J • 15.263.732
$ . 15.271 -.990
$. • 15.409.369
$. 16.227.095
$ 16.431.591
S 16.639.591
$ 16.689.990
$ 19.379,990
$ 19,419,990
t 19,676.380
$ 19.689.990
$ 21.686,891
S 21.824.644
$ 24.298.266
J 24.357.803
J 24.568.266
S . 25.007.461
t .25,050.109
* . 25.525.912
J 25.797.636
J 25.869.990
S . ' 26,009.368
$ -26.034.990
$ .26.237.037
> 27.118.555

S 27,499.236
> 27.034,990
[ 27,114,453
S 27.320,318
( 27.305.318

S 27.320,318
S 27.340,249
i . . 27.341.315
I . 27.383.774
I . 29.786.801
i 29.801,473
i 30,058.761
1 31,854,921
1 31,848,408
I 31.834,990
I .. 31.828.560

. 31.966.859
32.818.108

r --32:878.108'
32.908.108
32,912.019
34.318.560

[BALANCE FOR WAFS

COMMITMENTS

at 4(30/05
Volpe Engineering
Contracts
Equip/supplies
GSA
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

WAF No. 1
Database &

Genl Support

$ 1.335.019
i 1,043.359
$ 12,863
S 68,216
$ 2.459,456

t 78.366

I 180.294

WAF No. 2
Design &
Oversight

S 1.407.622
S I1.B25.464
S 5.523
$ 493.540
S 13.732,350

$ 276.804

$ 486.863

WAF No. 3
RI/CSS/

PE Study

S 109.278
$ 1.989.171
S 15
S 81,725
t 2.180.189

S 5.238

% 516.206

WAF No. 4
Cleanup &

Remediation

I 474.996
S 11,920.370
$ 348.735
t 513.022
J 13,257,124

S 273.953

S 1.400.084

WAF No. 5
BNSF

Oversighl

$
J 5.134
J
$ 178
$ 5.312

S

$ 8.258

WAF No. 6
Flyway

Oversight

S
$ 22.830
J
S 3.752
t 26.582

$

S 65.841

TOTAL

S 3.327.117
J 26,806.328
S 367.137
$ 1.160.433
% 31.661,014

( 634.362

$ 2,657,546

ADVANCES

ai 4/30/05
July advance against LPV046
Aug advance against LRV015
1st January advance against LRV0 1 5 and LPV 4 1 2
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV142
April advance against LRV 031 (Wafs IE, 20, 3D. 4D)
July advance against LRV 026 (Wals ID. 2C. 3C. 4C)
August advance against LRV 015: LPV037; LRA 010
Sept advance against LRAOIO
Sept advance againsl LRAOIO. LPV037
Sept advance against LPV085. LRAOI9

December advance agalnsl LRA034. LRV01 1
February advance against LPV253. 08BCCO04
February advance against LRA 05T. 08BCRVOO
February advance against LRV01 5 OBBCRVOO; LPV 037
08BCBB06; LRV01 1 08BCRVOO; LRA 038 OBBCRVOO
LPV044 08BCC004; LRA 008 08BCRVOO
Credit IPAC May 6

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

ACTUAL COSTS

al 4/30/05
Volpe Engineering
Contracts
Equip/supplies
GSA
TOTAL EXPENDITURES

CURRENT MONTH EXPEND.

balance 10 Advance (Expenditures less advances)

Balance lo Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

IF. 3B.4B. part2E
par14E
part4E.2E. 3E.5A
3F, 1G. 2F. 3F, part 4F

2G. 3G. 4G. 11. part 2h
21

U. 2J.3I.4

part2h. 3h. 3J. 4h,
part 4J. SB plus extra

WAF No. 1
Database &

Genl Support

t 100.000
S 300.080

$ 238,161

S 203.510

$ 236.472
S 27,363
$ 470.552

$ 137.379

$ 59.537

J 202.047

$ 2.229.491
S 410.259

WAF No. 1
Database &

Genl Support

S 1.288.718
S 762,288
$ 1 1 .683

i 68.165
$ 2.130.813

$ 70.818

5 (98.678)

$ 229.965

S 410,259

WAF No. 2
Design &
Oversigh

t
$ 284.920
S 221.680
$ 771,582
$ 130.355

t 1 ,706.454

$ 1.883.588
S 731.900
$ 1,054.448

J 202.684
S 817.726

S 2.207.164
S 165.000
t 881.516
S 439.195

S 11.511,804
$ 2.707.408

WAF No. 2
Design &
Oversight

S 1.351.601
$ 9.458.946
S 5.523
$ 493.221
$ 11.309.291

$ 538.818

$ (202.513)

$ 2.220.546

$ 2.707.409

WAF No. 3
RI/CSS

PE Study

S
$ 100.000
$ 322.207

t 269.845
$ 200.000

S (144.033;
J 17,815
t 278,297

t 309.448
S 462.496

$ 137.953

S 380,661
S 327.976

S (205.865)

t 2.456,620
$ 239.775

WAF No. 3
RI/CSS/

PE Sludy

106.562
1.815.110

15
81.725

2.003.412

J 77.542

$ (453.208)

$ (276.431)

S 239.775

WAF No. 4
Cleanup &

Remediation

$
$ 100,000
$ 1.348.390

S 90,036
$ 300.000
S 319.990
S 1.650.973
J 122.922
$ 321.703
S 1.000.000
$ 67.868
S 399

$ 2.473.622

S (464.246)
S 825.983

S (42,459)

S 10.805.181
S 3.852.028

WAF No. 4

Cleanup &
Remediation

464.757
9.172,869

342,185
460,949

10.460.759

$ 122.559

$ (344.422)

$ 2.451.943

t 3.852.026

WAF No. 5
BNSF

Overeignt

$
$ 15.000

S 20.000

I (21.430)

* (8.256)

J 5.312
S 8.258

WAF No. 5
BNSF

Oversight

S
$ 5.134
S
$ 178
t 5.312

I

t 0

t 0

t 8.258

WAF No. 6
Flyway

Oversigh

S (13,418;

J 26.582
S 65.841

WAF No. 6
Flyway

Oversight

21.899

3,752
25.652

$

$ (930)

S 0

S 65.641

TOTAL

$ 100.000
$ 800.000
$ 1,892,257
S 1.007,743
I 400.000
$ 200.000
$ 2.000.000
$ 300.000
S 319.990
$ 3.627,000
S 900.000
$ 2.125.000
$ 1.000.000
$ 600.000
t 1,418.000

S 4,878.276
t 165.000
$ 1.000.000
J 1.571.724

S (270.000)

$ 27.034.990
S 7.283.570

TOTAL

$ 3,211,638
$ 21.236.225
$ 359.387
S 1.127.990
$ 25,935,240

$ 809.737

J (1.099.750)

$ 4,626.024

S 7.283,570



PLANS. ADVANCES and EXPENDITURES SUMMARY
Volpe IAGSDW6995388401

PLANS - WAF HISTORY

4/30/05

=V 046 03 T SALOP S0102D OSBCVOO4 2507 CO01
RV 015 03 T 8ALOE S0102D OB8CRVOO 2507 COO

RV 015 03 T BALOE 50102D 088CRVOO 2507 COO
IV 015 03 T BALOE 501020 OBBCRVOO 2507 COO

=W 015 03 T 8AL.OE 50102D OBBCRVOO 2507 COO
=W 01503 T 8ALOE 50102O 088CRVOO 2507 COO

W 019 03 T 6ALOE S0102D OBBCRVOO 2507 COO

,RV 019 03 T 8ALOE 50102D OBBCRVOO 2507 COO
RV 019 03 T flALOE 50102D OBBCRVOO 2507 COO

RV 094 03 T 8ALOE 50102D OSBCCO04 2507 COC

LRV 015 03 T 8ALOE 50102D OBBCRVOO 2507 COO
RV 023 03 T SALOE 5O102D 06BCRVOO 2507 COO

LRV 023 03 T 8ALOE 50102D OBBCRVOO 2507 COO

LRV 023 03 T 6ALO6 50102D OSBCRVOO 2507 COO
PV 142 03T8ALOP 501020 08BCCO04 2507 COC

LPV 142 03T8ALOP 501020 08BCCO04 2507 COC
LFV 142 03T8ALOP 501020 OBBCC004 2507 C004

RV 026 03 TC 8ALO6 5O102D 08BCRVOO 2507 CO01

LRV 028 03 TC BALOE 50102D 08BCRVOO 2507 CO01
LRV 026 03 TC BALOE 50102D OBBCRVOO 25O7 CO04

RV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl
RV 031 03 TC 8ALOE 50102D 088CRVOO 2507 COOl

LRV 03 1 03 TC 8ALOE 501020 OBBCRVOO 2507 COOl

LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 CO04
RV 031 03 TC 8ALO6 50102O OBSCRVOO 2507 CO04

LFV 037 04 T SALOP 302OD2C 08BCC004 2507 COOl

LRA 010 04 T 8ALOR 3020O2C OBBCRVOO 2507 COOl
LRA 010 04 T BALOR 302OO2C OBBCRVOO 2507 COOl

LPV 037 04 T SALOP 302O02C OBBCCO04 2507 COOl
RA 01004 T BALOR 302OD2C 06BCRVOO 2507 COOl
PV 037 04 T SALOP 302OO2C 06BCBB06 2507 COOl
PV 037 04 T SALOP 302OD2C 08BCBB03 2507 COOl

RA O19 04 T BALOR 302OO2C 06BCRVOO 2507 COOl
LRA0 19 04 T 8ALOR 3O2OD2C 08BCRVOO 2507 COOl
LRA019 04 T8ALOR 302DD2C OBBCRVOO 2507 COOl
PV.085 04 T 6ALOP 302DD2C OBBCCO04 2507 COOl

RAO19 04 T BALOR 3020O2C 08BCRVOO 2507 COOl
RAO19 04 T BALOR 302002C 06BCRVOO 2507 COOl

SP023 04 TR2 08L 302DD2C OBBCBB02 2507 C003
RA034 04 T 8ALOR 302D02C OBBCRVOO 2507 COOl '

.RA034 04 T 8ALOR 3Q2DO2C OSBCRVOO 2507 COOl
LRA034 04 T 8ALOR 302DD2C OSBCRVOO 2507 COOl
LRA034 04 T BALOR 302OO2C OBBCRVOO 2507 COOl
.RA034 04 T 8ALOR 302OO2C OBBCRVOO 2507 CO01

RV 01 1 04 T BALOE 302OC6C 06BCRVOO 2507 COOl"
RV 01 1 04 T BALOE 302OC8C OBBCRVOO 2507 COOl

LRV 01 1 04 T BALOE 302OC6C OSBCRVOO 2507 COOl
LRV 01 1 04 T 8ALOE 302OC6C OBBCRVOO 2507 COOl
.RV 01 1 04 T 8ALOE 302OC6C OSBCRVOO 2507 COOl

.RA 038 04 T SALOR 3Q2OD2C OBBCRVOO 2507 CO01

.RV 01 1 04 T SALOE 302DC6C OBBCRVOO 2507 COOl

JV 253 04 T 8ALOP 302DD2E 06BCCO04 2507 COOl

JV 253 04 TCD 8ALOP 302002E OBBCCOW 2507 COOl
-RA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl
.RA 001 OS T 8ALOR 302OD2C OBSCRVOO 2507 CO01
LRA 001 05 T &ALOR 302OD2C OBBCRVOO 2507 COOl

.RAOOI 05 T SALOR 3O2DD2C 08BCRVOO 2507 COOl

.PV 044 05 T SALOP 302OD2C 08BCCO04 2507 COOl

.PV 044 05 T SALOP 302DD2C 06BCCO04 2507 COOl

.RV 015 03 T 8ALOE S0102D OSBCRVOO 2507 COOl

LRV 015 03 T SALC€ 501020 088CRVOO 2507 COOl
_RV 01 1 04T 8ALOE 302DC6C OBSCRVOO 2507 COOl
.RA 008 05 T BALOR 3020D2C OSBCRVOO 2507 COOl
JW 009 05 T BALOR 302OD2C 06BCRVOO 2507 COOl

LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl
.PV O44 05 T SALOP 3020D2C OBBCCO04 2507 COO I

-RA 006 05 T 8ALOR 302DD2C 08BCRVOO 2507 COOl
,RA 008 05 T SALOR 302DD2C OBSCRVOO 2507 COOl
.RV 01 1 04T SALOE 302OC6C 06BCRVOO 2507 COOl
.RV 01 1 04T BALOE 302OC6C 08BCRVOO 2507 COOl

LPV037 04T SALOP 302DD2C 08BCBB08 2507 C002
LRA01 9 05T SALOR 302OO2C OSBCRVOO 2507 COOl

LRA01 9 05T 8ALOR 3Q2OO2C OSBCRVOO 2507 COOl
LPV095 05T SALOP 3Q2OD2C 08BCCO04 2507 COOl
WAX607 040SC 26W10NN 4OSFB2A OBBCCO04 2507 COOl
LRA019 05T 8ALOR 302OO2C OSBCRVOO 2507 COOl
LRA01 9 05T 8ALOR 302O02C OSBCRVOO 2507 COOl
LPV095 OSBCCO04

TOTAL WAFs

ADVANCES

Bl 4/30/05
futv advance agawist LPV04S

Aug advare* against LRV015
si January advance agahst LRV015 and LPV 412

1st January advance against LRV019
2nd January advance agansl LRV019

2nd January advanca against LRV094
2nd January advanca against LRV023
2nd January advance agajist LPRV142

3«d January advance agansl LPRV142

Apr! advance agatwi LRV 031 (Wafa IE. 20. 3D. 40)
Juty advance aganst LRV 028 {Wafs 10.2C.3C.4C)
Ugust advance against LRV 01 5: LFV037. LRA 010

Sept advance agaktst LRA010
Sepi advance against LRA010. LPV037

Sepl advance agansl LPVOB5. LRA019
October advance againsl LRA019. LRA 034: LSP023

3rcember advance against LRA034. LRVOi i
-ebfuary advance against LPV253. 08BCCO04

-ebiuary advance againsl LRA 05T. OBBCRVOO
cebruary advance againsl LRVOI 5 OBBCRVOO: LPV 037

3SBCBB06 LRVO1 1 OBHCRVOO. LRA 038 08BCRVOO
LPV044 068CCOO4; LRA 008 OBBCRVOO

C/editlPACMay6

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

WAF No end

DATE

1 -5/5/03

1A-6/4/03
2 -6/4/03
3 - 6/4/03
4 -6/4/03

5-6/4/03
' IB -7/10/03

2A- 7/1 0/03

3A-7MQ/03

3A- 7/10/03
4A- 7/1 0/03

1C - 10/28/03
2B- 10/28/03

4B- 10/28/03
4B- 10/28/03

4B- 10/23/03

• • •' 38- 10/28/O3

' 10-10/29/03

2C - 10/28/03
3C - 10/29/03
4C - 10/29/03

IE -10/29/03
20- 10/29/03

3D - 10/29/03
- 4Q- 10/29/03

1F-4/B/04

2E-4V6/04
2E-4W04

3E - 4/5/04
4£. 4/6/04

5A-4AV04
5A-4/6/04

1G-6M/OA
2F -6/1/04
3F - a/1/04

3F - 6/1/04
4F - 6/1/04

. - 4F - 6/1/04
6A- 6/1/04

1H- 7/7/04
2 G-- 7/7/04

. '. 2G-7/7/04
3G - 7/7/04

4G - 7/7/04
••- '• : 1i- 9/20/04

2h-9/2QrtX
•• " . 2h-9/20/04

. . " 3h • 9/20/04
' . "_ 4h- 9/20/04

4h - 9/20/04

6A- 9/2 0/04

2I-10/8/&
T 21-10/B/04

1J- 12/21/04
2J- 12/21/04

31-12/21/04
41 - 12/21/04

3J- 2/18/05

3J- 2/18/05
SB -2/18/05

- . . 4J- 2/18/05

4J - 2/18/05
• 4J- 2/18/05

4J-2/18/05
4J - 2/18/05
IK -2/18/05
1K-2/18/05

2K - 2/18/05
6B- 2/18/05

68-2/18/05
5C

11

2!

. - ' 2
31
31
41

IF. 38. 48. part 2E
part4E

part 4E. 2E. 3E. 5A
3F. 1G.2F.3F.part4F

1H. part 2G. 4F. 6A
2G. 3G.4G. 1i, part 2h

1J. 2J. 31.4

part 2h.3h.3J.4h

part 4J. SB plua exti

>V046
IBCV004

100.000

$ 1 00.000

I 1 00. 000

S 1 00.000

S

TV015

IBCRVOO

300.080

506.580
422.207

156.133
15.000

1.292.257

5 (15.000
S 15,000

S 2.692.257

S 600.00C
S 1.292.257

S 600.00C

S

$ ?.692.25'

S

WO 19
IBCRVOO

236.161

901.937
269.645

£ 1.407,743

S 1.007.74:

5 400.00C

S 1.407.74:
$

ll
*V094
1BCC004
1

200.000

1

I

t

1

J
1

1

i

S 200.000

i$ 200.000

S 200.00

S

W023

IBCRVOO

203.510
1.706.454

110026

S 2.019.990

S 2.000.000

S 2.019.99

S

>V142
BCCOW

600.000

321 703
278.297

S 1.200.000

S 600.000

S 300.000
S 300,OOO

I 1 .200.000

S

*V02B
IBCRVOO

. 27.363

i 731.900
17.815

122.922

$ 900.000

$ 900.00

S 900.00

S

W031

IBCRVOO

1 236.472

1 1.883.5S6
t (144.033

i 1.650.973

J 3.627.000

S 3.627.000

S 3.627.00

S

1A010
IBCRVOO

i 1.054.448
1 202.684

1 1.067.668

$ 2.325.000

$ 1.054,4*

s i .000.00
$ 270.55:

$ 2.325.00

X

V037
BCC004

i 470.552

1 309.448

I 780.000

$ 470.552

$ 309.44,

$ 780.00

S

>V037

IBCBB06

1 11.742
1 8.258

S (6.43(

S 13.570

S 20.00

S (6.43

S (S.2S

i 5.31

5 8.25

>V085
1BCC004

> 258.000

S 256.000

S 25800

S 258.00

S

IA019

1 137.379
1 817.726
1 204.496

1 399
1 2.690.000

S 3,850.000

S 1.160.00

$ 2.690.00

S 3.850.00

S

M034
BCRVOO

T

,

.'

)

1

|

1

/.

1

1 256.390
1 13.610

1 . 1.996.701
i I 137.952

f IJ. 2.473.622
n
i
\

i
f

i
'
*i

Jl

1
]

'

t

S . . 4.878,276

$ 270.00

$ 4.608.27

_

1

S 4.876.27
$

SP023

BCBB02

t 40,000

$ 40.000

$ 40.00

S (13.41

$ 26.56
S 1341

J7V011

BCRVOO

f 59.537

f 210.46]

I 439.195
t 42.848
t 475.603

t 72.354

S 19.931

$ (6.513
S (13.411

S 1,300.000

S 270.00

S 877.57

$ 1. 247.57

S 52.42!

W038

S 271.724

S 271.724

$ 271.72.

S 271.7?

$

V253
BCCOW

i 139.376
$ 25.624

S 165.001

S 165.00C

S 16500
$

'A 001

f 202.047

i S81.5K
t 380.681

E (4S4.246

$ 1.000.00C

S 1.000.00

S 1.000.0C

J

V044

8CCO04

C 79,46:

S 205.865

S 14.672

$ 300.001

S 265.32

S (205.86

S 79.46!

S 220.53

LA 008

$ 1,066
S 42.45J

S 2.403.02;

S 257,28(

S 1.706.1K

S 1 38.29*
$ 851.241

S 3.9K

S 1.406.542

S 6.900.00

S 43,52

5 (42.45!

S 1.06

S 6,698 93

PV095
BCCO04

$ 60.000

S eo.ooc

$
S 80.000

AX607
BCCO04

$ 30.00C

S 30.00C

S
$ 30.0C



USEPA/VoIpe [AC (IAG #DW6995388401-0)
Financial Summary

At 4/30/05

EPA SUMMARY

Funds Authorized
1) Database & Genera! Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe I

Subtotal-Vc
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) RJ/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5 ) B N (N-3355; ASI95)
b) F l y w a y Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned
1;BS011) $ 1,103,584
') $ 5,730,459

$ 1,043,931
J008) $ 4,254,015

$ 15,000

$ 12,146,990

FY03 Comm.

'olpe Labor $
Overhead S

use Support $
'olpe Travel $

Engineering $

1) $
$
$
$
S
S

l-Contracts $

$
$

Total Cost S

ized Funds

able Funds
able Funds

271,180
175,942
199,356
28,862

675,340

102,419
2,744,400

350,000
1,101,904

5,134
-

4,303,857

54,989
169,438

5,203,624

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1 ,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$
$
$
$

$

$
$
$
$
S
$
$

S
$
$

$
S
$
$
$

$
$
$
$
$
$
$

$
$
$

728,560
450,008
412,342

83,151

1,674,062

618,409
5,726,132
1,439,171
7,572,185
•

22,830

15,378,727

199,107
674,410

17,926,305

FYOS Planned
$ 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
S 92,423
$ 34,318,560
$ 34,318,560
$

Cumulative
Current Month FY05 Comm. Current Month Committed Costs Current Month

$
$
$
$

$

S
$
$
S
S
S
S

$
$
S

$ 429,675 $
$ 279,288 $
$ 212,273 $
$ 56,479 $

$ 977,715 S

$ 322,531 $
$ 3,354,932 $
$ 200,000 $
$ 3,246,281 $
$ - $
$ - $

$ 7,123,744 $

$ 113,041 $
$ 316,585 $

$ 8,531,085 $

69,163 $
44,956 $

$
1,810 $

115,929 $

50,000 $
205,000 $

$
224,437 $

$
$

479,437 $

17,860 $
21,135 $

634,362 $

$

$

1,429,415 $
905,239 $
823,971 $
168,492 $

3,327,117 $

1,043,359 $
11,825,464 $

1,989,171 $
11,920,370 $

5,134 $
22,830 $

26,806,328 S

367,137 $
1,160,433 $

31,661,014 $

2,657,546

2,657,546
92.3%

69,163
44,956

-
1,810

115,929

50,000
205,000

.
224,437

-
.

479,437

17,860
21,135

634,362



USEPA/VoIpe IAG (IAG #DW6995388401-0)
Financial Summary

At 4/30/05

EPA SUMMARY

Funds Authorized
1) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
}) KI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe !n-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3)RI /CSS/PI£Study(N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
S 5,730,459
S 1,043,931
S 4,254.015
S 15,000

$ 12,146,990

FY03 Actual Cost

S
$
$
$
$

$
$
$
$
$
$
$

$
$
$

271,180
175,942
199,356
28,862

675,340

100,389
2,740,367

350,000
1 ,099,773

5,134
-

4,295,663

54,989
169,438

5,195,430

FY04 Planned
$ 1,559,211
$ 7.568,347
S 1,605,680
S 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost Current Month

$
$
$
$

$

$
$
S
$
$
$
S

$
$
$

$
$
$
$
$

$
$
$
S
S
$
$

$
$
$

728,560 $
450,008 $
412,342 $

83,151 $

1,674,062 $

592,425 $
5,540,558 S
1,424,371 $
7,376,002 $

$
21,899 $

14,955,255 $

199,107 $
674,410 $

17,502,833 S

-

-
-

-

1,276
9,246

56,511
-
-
-

67,033

_

-

67,033

FY05 Planned
$ 824,443
S 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
S 65,841
$ 11,188,631

FY05 Actual Cost

$
$
$
$

$

$
$
$
$
$
$

$

$
S

$

396,309
257,601
169,764
38,563

862,237

69,455
1,178,021

40,739
697,094

-
-

1,985,308

105,291
284,143

3,236,978

Current Month

$
$
$
$

$

$
$
$
$
$
$

S

$
$
$

63,102
41,017
23,914

6,375

134,408

28,214
449,309

17,222
43,049

-
-

537,795

18,648
51,854

742,704

Planned
$ 2,639,750
$ 14,427,713
S 2,456,620
$ 14,688,484
S 13,570
$ 92,423
$ 34,318,560
$ 34,318,560
$

Cumulative
Actual Costs Current Month

$
$
$
S
S

$
$
S
$
$
$
$

$
$
$

$

$

1,396,049 $
883,551 $
781,461 $
150,576 $

3,211,638 $

762,268 $
9,458,946 $
1,815,110 $
9,172,869 $

5,134 $
21,899 $

21,236,225 $

359,387 $
1,127,990 $

25,935,240 $

8,383,320

8,383,320
75.6%

63,102
41,017
23,914
6,375

134,408

29,490
458,555

73,733
43,049

-
-

604,827

18,648
51,854

809,737



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 4/30/05

Funds Aulhori/.eil
1) Database & General Support (N- 3330; ASOI1; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. IMgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

Subtotal-Contracts $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
S 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Comm

$
$
$
$
S

$

S
$
$

112,193
72,791

162,435
-

347,419

102,419

8,287
10,108

468,233

FY04 Planned
$ 1,559,211
S 7,568,347
S 1 ,605,680
$ 9,955,784
$ 21,430
$ 112,354
S 20,822,805

Current Month FY04 Comm.

$
$
$
$
$

S

$
S
$

$ 240,567
$ 148,618
$ 296,762
$ 1,258
$ 687,205

$ 618,409

$ 3,024
$ 38,436

$ 1,347,074

FYOS Planned
$ 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

Current Month FYOS Comm.

$
S
$
$
$

$

S
$
$

$ 97,945
$ 63,664
S 138,786
$
$ 300,395

$ 322,531

$ 1,552
S 19,672

$ 644,149

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
$ 92,423
$ 34,318,560

Cumulative
Current Month Committed Costs Current Month

$
$
$
$
$

$

$
$
$

15,741 $
10,231 $

$
$

25,972 S

50,000 $

258 $
2,136 $

78,366 $

$

450,705 $
285,073 $
597,983 $

1,258 $
1,335,019 $

1,043,359 $

12,863 $
68,216 $

2,459,456 $

180,294
93.2%

15,741
10,231

-
-

25,972

50,000

258
2,136

78,366



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 4/30/05

Funds Authorized FY03 Planned FY04 Planned
1 ) Database & General Support (N-3330; AS011; BS011) $ 1,103,584 $ 1,559,211
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 $ 7,568,347
3)RI/CSS/PEStudy(N-3346;AS012;BS012) $ 1,043,931 $ 1,605,680
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015 $ 9,955,784
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000 $ 21,430
6) Flyway Oversight (AS224; BS224) $ - $ 112 ,354
Total Allocated $ 12,146,990 $ 20,822,805

Costs Incurred

Description FY03 Actual Cost Current Month FY04 Actual Cost
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $

Contracts:

Equip/Supplies/Other:

Overhead S
Volpe In-House Support S

Volpe Travel $
Subtotal-Volpe Engineering $

Subtotal-Contracts $

$
Volpe Acq O/H (4.25% of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS

1 1 2 , 1 9 3 S
72,791 $

162,435 $
$

347,419 $

100,389 S

8,287 $
10,108 $

466,203 $

$
$
$
$

$

$

$
$

$

240,567
148,618
296,762

1,258

687,205

592,425

3,024
38,436

1,321,089

FY05 Planned
$ 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

Current Month FY05 Actual Cost Current Month

$
$
$
$

$

$

S
S

$

$
$
$
$

$

1,276 $

$
$

1,276 $

89,956 $
58,472 $

105,666 $
$

254,094 $

69,455 $

352 $
19,621 $

343,521 $

14,409
9,366

15,160
-

38,934

28,214

258
2,136

69,543

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688.484
S 13,570
$ 92,423
$ 34,318,560

Cumulative
Actual Cost Current Month

$
$
$
$

$

$

$
$

$

$
% Complete Compared to Total Available Funds

442,717 $
279,880 $
564,863 $

1,258 S
1,288,718 S

762,268 $

11,663 $
68,165 S

2,130,813 $

508,937
80.7%

14,409
9,366

15,160
-

38,934

29,490

258
2,136

70,818



WAF 01 - VX58 Nx330 and AS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4614

4613

4653

4683

4707

4655

4684

Contractor

Cashins

Cashins Total

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM Total

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

41

41 Total

35

35 Total

40

40

40

40

40 Total

41

41

41 Total

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$2,418.50

$2,418.50

$100,000.00

$100,000.00

$100,000.00

$102,418.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$22,531.00

$22,531.00

$50,00000

$50,000.00

$50,000.00

$50,000.00

$200,000.00

$50,000.00

$50,000.00

$100,000.00

$322,531.00

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$21,096.75

$446,096.75

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$1.327.80

$1,327.80

$592,424.55

$592,424.55

$19,609.88

$19,609.88

$49,845.03

$0.00

$0.00

$0.00

$49,845.03

$0.00

$0.00

$0.00

$69,454.91

Balance

$2,030.00

$2,030.00

$0.00

$0.00

$0.00

$2,030.00

$0.00

$0.00

$0.00

$0.00

$7,312.25

$7,312.25

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$18,672.20

$18,672.20

$25,98445

$25,984.45

$2,921.12

$2,921.12

$154.97

$50,000.00

$50,000.00

$50,000.00

$150,154.97

$50,000.00

$50,000.00

$100,000.00

$253,076.09

VX58 PRs Apr FY05 Sponsor.xls

Page 1



\VAF 01 - VXS8 Nx330 and AS011

PY

2005 Total

\VAF Total

PPA PR Contractor Task Order DOCUMENT Commitment

$322,531.00

$1,043,358.50

Actual Cost

$69,454.91

$762,267.96

Balance

$253,076.09

$281,090.54

VX58 PRs Apr FY05 Sponsor.xls
ljage 2



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 4/30/05

Funds Authorized
1 ) Database & General Support (N- 3330; AS01 1 ; BS01 1 )
2) Design & Oversight (N-3345; AS009; BS009)
3) R.I/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BSI95 )
6) Flyuay Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
S 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Comm

$ 94,915
$
$
$
$

$

$
$

$

61 ,581
29,105
28,862

214,464

2,744,400

7
103,068

3,061,939

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1 ,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$ - $ 313,067
$
$
S
$

$

$
$
$

$ 193,406
$ 115 ,555
$ 74,696

$ 696,724

$ 5,726,132

$ 4 ,711
$ 244,730

$ 6,672,298

FY05 Planned
S 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

Current Month FYQ5 Comm.

$ - $ 223,746
$
S
$

$

$

S
S
$

$ 145,435
$ 73,487
$ 53,967

$ 496,634

$ 3,354,932

$ 805
S 145,742

$ 3,998,113

Current Month

$ 37,204
$
$
$
$

$

$
$

$

24,183
-

1,695
63,082

205,000

10
8,713

276,804

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
$ 92,423
$ 34,318,560

Cumulative
Committed Costs Current Month

S 631,728 $ 37,204
-$
$
$
$

$

$
S
$

$

400,422 S
218,148 $
157,525 $

1,407,822 $

(1,825,464 $

5,523 $
493,540 S

13,732,350 S

695,363
95.2%

24,183
-

1,695
63,082

205.000

10
8,713

276,804



2) Design & Oversight (M-3345-.AS009)
Financial Summary

At 4/30/05

Funds Authorized
1) Database & General Support (N- 3330; ASO11; BSD 1 I)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASO 12; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor S
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering S

Contracts:
Subtotal-Contracts S

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
S 1,103,584
S 5,730,459
S 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY04 Planned
$ 1,559,211
$ 7,568,347
S 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
S 20,822,805

FYOS Planned
$ 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

FY03 Actual Cost Current Month FY04 Actual Cost Current Month FYOS Actual Cost

S
$
$
$
S

S

S
$
S

94,915 S
61,581 $
29,105 $
28,862 $

214,464 $

2,740,367 $

7 $
103,068 $

3,057,906 $

$ 313,067 $
$ 193,406 $
$ 115,555 $
$ 74,696 $

$ 696,724 S

$ 5.540,558 $

$ 4 , 7 1 1 $
$ 244,730 $

$ 6,486,723 $

$
$
$
$
$

9,246 $

$
$

9,246 $

206,221
134,044
64,098
36,051

440,413

1,178,021

805
145,423

1,764,662

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
$ 92,423
$ 34,318,560

Cumulative
Current Month Actual Cost Current Month

$
$
$
$
S

$

$
$

$

33,910 $
22,042 $

8,754 $
6,259 $

70,965 $

449,309 $

797 $
8,500 $

529,572 $

$

614,203 $
389,031 $
208,759 $
1 39,608 $

1,351,601 S

9,458,946 $

5,523 $
493,221 $

11,309,291 $

3,118,422
78.4%

33,910
22,042

8,754
6,259

70,965

458,555

797
8,500

538,818



WAF 02 - VX 58 Nx34S and AS009

PV

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashins Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

CDM Total

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

25

25

25 Total

29

29

29

29 Total

31

31

31

31

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$10,883.25

$10,883.25

$125,000.00

$450,000.00

$80,00000

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,744,400.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$299,540.44

$812,433.44

$360,000.00

$223,862.00

$30,209.37

$614,071.37

$60,000.00

$9,052.81

$0.00

$69,052.81

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$4,033.00

$4,033.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,033.00

$0.00

$0.00

$37,393.56

$37,393.56

$0.00

$0.00

$19,733.63

$19,733.63

SO.OO

$28,447.19

$100,000.00

$128,447.19

$0.00

$0.00

$0.00

$0.00

VX58 PRs Apr FY05 Sponsor.xls
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WAF 02 - VX 58 Nx345 and AS009

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4513

4539

4385

4415

4463

4514

4542

4235

4593

4637

4652

4654

4675

4678

4592

4636

4651

4706

4235

Contractor

COM

COM

COM

COM

COM

COM

COM

COM Total

New A/E contract min

New A/E contract min Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

new A/E

new A/E Total

Task Order

31

31

31 Total

32

32

32

32

32

32 Total

31

31

31

31

31

31

31 Total

32

32

32

32

32 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

Commitment

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$0.00

$0.00

$5,726,132.00

$225,000.00

$350,000.00

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$1,522,432.00

$475,000.00

$350,000.00

$800,000.00

$200,000.00

$1,825,000.00

$3,347,432.00

$7,500.00

$7,500.00

$3,354,932.00

$11,825,464.25

Actual Cost

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,540,557.62

$0.00

$0.00

$5,540,557.62

$225,000.00

$350,000.00

$121,209.98

$0.00

$0.00

$0.00

$696,209.98

$475,000.00

$6,810.75

$0.00

$0.00

$481,810.75

$1,178,020.73

$0.00

$0.00

$1,178,020.73

$9,458,945.60

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$185,574.38

$0.00

$0.00

$185,574.38

$0.00

$0.00

$28,790.02

$350,000.00

$131,446.00

$315,986.00

$826,222.02

$0.00

$343,189.25

$800,000.00

$200,000.00

$1,343,189.25

$2,169,411.27

$7,500.00

$7,500.00

$2,176,911.27

$2,366,518.65

VX58 PRs Apr FY05 Sponsor.xls
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3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 4/30/05

Funds Authorized
1) Database & Genera! Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpc Engineering/Proj. Mgmt.:

Volpe Ubor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY04 Planned
$ 1 ,559 ,211
$ 7,568,347
S 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
S 20,822,805

FYOS Planned
$ 824,443
$ 4,693,476
$ 512,643
S 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm.

$
$
$
$
S

$

$
$

$

16,864 $
10,941 $

$
$

27,805 $

350,000 $

10 $
12,981 $

390,796 $

$
$
$
S
$

$

$
$
$

33,231 $
20,529 $

$
$

53,760 $

1,439,171 $

5 S
60,244 $

1,553,180 $

$ 15,820
$ 10,283
$
$ 1,609
S 27,712

$ 200,000

$
$ 8,500

$ 236,212

Planned
S 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
$ 92,423
S 34,318,560

Cumulative
Current Month Committed Costs Current Month

$
$
$
$
$

$

$
S

$

3,175 $
2,064 $

$
$

5,238 $

$

$
(0) $

5,238 $

$

65,915 $
41,754 $

$
1,609 $

109,278 $

1,989,171 $

15 $
81,725 $

2,180,189 $

276,431
88.7%

3,175
2,064

-
-

5,238

-

.

(0)
5,238



3) Rl/CSS/PE Study (N-3346; AS012)
Financial Summary

At 4/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel S^

Subtotal-Volpc Engineering $

Contracts:
Subtotal-Contracts $

equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$
$
$
S

$

FY03

$
$
$
S
$

$

$
$
S

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

Actual Cost Current Month

16,864 $
10,941 $

$
$

27,805 $

350,000 S

10 $
12,981 $

390,796 $

FY04 Planned
$
$
S
$
$
$
$

FY04

$
$
$
$

$

$

$
$

$

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Actual Cost Current Month

33,231 $
20,529 $

$
$

53,760 S

1,424,371 $ 56,511

5 $
60,244 $

1,538,380 $ 56,511

FY05 Planned
$ 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

FY05 Actual Cost

$ 14,174
$ 9,213
$
$ 1,609
$ 24,997

$ 40,739

$
$ 8,500
$ 74,236

$
$
$
$
$
$
$

Current Month

$ 2,308 $
$ 1 ,500 S
$ - $
$ - $
S 3,808 $

$ 17,222 $

S - $
$ (0) $
$ 21,031 S

$

Planned
2,639,750

14,427,713
2,456.620

14,688,484
13,570
92,423

34,318,560

Cumulative
Actual Cost

64,269
40,684

-
1,609

106,562

1,815,110

15
81,725

2,003,412

453,208
81.6%

Current Month

$ 2,308
$ 1 ,500
$
$
$ 3,808

$ 73,733

$
$ (0)
$ 77,542



WAF 03 - VX58 Nx346 and AS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

4462

4630

Contractor

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

CDM

COM

CDM

CDM

CDM Total

CDM

CDM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

21

21 Total

29

29

29 Total

21

21 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$1,989,171.00

Actual Cost

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$46,152.12

$496,718.12

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$10,153.12

$210,153.12

$1,424,371.24

$1,424,371.24

$40,738.71

$40,738.71

$40,738.71

$40,738.71

$1,815,109.95

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,452.88

$2,452.88

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$12,346.88

$12,346.88

$14,799.76

$14,799.76

$159,261.29

$159,261.29

$159,261.29

$159,261.29

$174,061.05

VX58 PRs Apr FY05 Sponsor.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 4/30/05

Funds Authorized
!) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:
Volpe Labor $

Overhead
Volpe In-House Support $

Volpe Travel

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
$
s
s
$

$

$
$
$
$
$

$

$
$
$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FV03 Comm

47,208
30,628
7,815

-

85,651

1,101,904

46,684
43,103

1,277,343

$
$
$
$
$
$
$

Current Month

$ - $
S - $
$ - $
$ - $
$ - $

S - $

$ - $
$ - $
s - $

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

141,695 $
87,455 $

25 $
7,197 $

236,373 $

7,572.185 $

191,366 $
327,247 $

8,327,171 $

$
S
$
$
$
$
$

$
$
$
$
$

$

s
$
$

FY05 Planned
824,443

4,693,476
512,643

5,083,970
8,258

65,841
11,188,631

FY05 Comm. Current Month

92,164 $ 13,043
59,907 $ 8,478

$
903 $ 116

152,974 S 21,637

3,246,281 $ 224,437

110,684 $ 17,593
142,671 $ 10,286

3,652,610 S 273,953

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
S 92,423
$ 34,318,560

Cumulative
Committed Costs

$ 281,067
$ 177,990
$ 7,840
$ 8,100
$ 474,998

$ 11,920,370

$ 348,735
$ 513,022

$ 13,257,124

$ 1,431,360
90.3%

Current Month

$ 13,043
$ 8,478
$
$ 116
$ 21,637

$ 224,437

$ 17,593
$ 10,286

$ 273,953



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 4/30/05

Funds Authorized
1) Database & General S
2) Design & Oversight (1
3) Rl/CSS/PE Study (N-
4) Cleanup & Remedia
5) BNSF Oversight (N3
C) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engincering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

r t(N-3330;AS011;BS011)
(5; AS009; BS009)
; AS012;BS012)
A'-3344; AS008; BS008)
AS195;BS195 )
BS224)

;mt.:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel

Subtotal-Volpe Engineering

Subtotal-Contracts

ontracts)

TOTAL COST

)TAL AVAILABLE FUNDS
red to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

S 12,146,990

FY03 Actual Cost Current Month

$ 47,208 $
$ 30,628 $
S 7,815 $
S $

$ 85,651 $

$ 1,099,773 $

S 46,684 S
$ 43,103 $
S 1,275,212 $

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1 ,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY04

$
$
$
$
$

$

$
S
$

Actual Cost Current Month

141,695 $
87,455 $

25 $
7,197 $

236,373 $

7,376,002 S

191,366 $
327,247 $

8,130.988 $

FYOS Planned
$ 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

FYOS Actual Cost

$ 85,958
$ 55,873
$
$ 903
$ 142,733

$ 697,094

$ 104,134
$ 110,598

$ 1,054,559

Current

$
$
$
$
$

$

$
S
S

Month

12,475
8,109

-
116

20,700

43,049

1 7,593
41,217

122,559

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
$ 92,423
S 34,318,560

Cumulative

Actual Cost

$ 274,861
S 173,956
$ 7,840
$ 8,100
$ 464,757

$ 9,172,869

$ 342,185
$ 480,949

$ 10,460,759

$ 4.227,725
71.2%

Current Month

$ 12,475
$ 8,109
$
$ 116
$ 20,700

$ 43,049

$ 17,593
$ 41,217

$ 122,559



WAF 04 - VX58 Nx344 and AS008

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

PR

4281

4251

4254

4313

4257

4261

4271

4249

4253

4283

4295

4311

4265

4280

4314

4275

4274

4370

4329

Contractor

Alphapels

Alphapets Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Venture

Venture Total

AGL Services

AGL Services Total

Antler Tree

Ant ler Tree Total

Task Order

resid fill

resid fill

resid nil Total

1

1

1

1 Total

1

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

DOCUMENT

03P80378

03D30015

03D300I5

03P80393

02D30013

02D300I3

02D300I3

03D30014

03D30014

03D300I4

03D30014

03D300I4

03D30014

03D300I4

03D30014

03P80179

03P80I78

04P80180

04P80057

Commitment

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$795,740.28

$9,95500

$9,955.00

$10,000.00

$10,000.00

$1,101,904.32

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Actual Cost

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$793,608.98

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,099,773.02

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2.131.30

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PRs Apr FY05 Sponsoi xls
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WAF 04 - VXS8 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX59

PR

4508

4528

4520

4572

4536

4536A

4536B

4581

4082

4509

4527

4519

4573

4534

4534A

4082

4507

4526

4521

4571

4082

4329

4*W
,**•*"

'4535

Contractor

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS

MCS

MCS

MCS Total

Nature's Enhancements

i
Nature's Enhancements Total

New contractor

Task Order

1

1

1 Total

2

2

2 Total

4

4

4

4

4 Total

1

1

1 Total

2

2

2 Total

3

3

3 Total

1

1

1 Total

2

2

2 Total

screening plant

screening plant Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D3003 1

04D30031

04D30031

04D30031

04D30031

04D30031

04D30031

04D30029

04D30029

04D30029

04D30029

04D30029

cc

initiation $524,359

Commitment

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

SI, 860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$0.00

Actual Cost

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1.032,620.24

$1,790.00

$1,075.00

$2.865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

$1.860.00

$986.09

$2.846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$0.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PRs Apr FY05 Sponsor.xls
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WAF 04 - VXS8 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4537

4338

4397

4448

4467

4481

4490

4543

4578

4423

4422

4301

4499

4444A

4569

4319

4327

4334

4309

Contractor

New contractor Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

resid fill

Resid fill

resid nil Total

Filters

Fillers Total

1

1 Total

2

1 Total

3

3 Total

4

4 Total

5

5 Total

6

6 Total

1

1 Total

2

2

2 Total

4

4

4

4 Total

5

DOCUMENT

03D30015

03D30015

04F50045

2403D3022

2403 D3 02 2

03D30022

03D30022

03D30022

03D30022

04P80I95

03P80393

02D30013

02D300I3

02D30013

02D30013

03D30014

03D300I4

03D30014

03D300I4

Commitment

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$24,051.61

$24,051.61

$4,609.88

$4,609.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$74,000.00

$131,386.32

$11,550.00

$11,550.00

$12.958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.52

$312,728.08

$17,132.96

$191,913.85

$26,802.54

$235,849.35

$182,318.95

Actual Cost

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

$10,739.04

$10,739.04

$21,285.61

$21,285.61

$4.477.88

$4,477.88

$10,875.51

$10,875.51

$3.510.67

$3,510.67

$70,600.00

$125.088.32

$11.550.00

$11,550.00

$12.958.94

$12.958.94

$55.717.62

$167.481.00

$223,198.62

$76.570.51

$312,72807

$17,132.96

$191.913.85

$19,269.87

$228.316.68

$182.318.95

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,766.00

$2,766.00

$132.00

$132.00

$0.00

$0.00

$0.00

$0.00

$3,400.00

$6,298.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.01

$0.00

$0.00

$7,532.67

$7,532.67

$0.00

VX58 PRs Apr FY05 Sponsor.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4446

4488

4567

4576

4316

4340

4359

4343

4369

4388

4400

4419

4419

4408

4482

4489

4580

4431

4460

4460A

4437

4440

4471

4479

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

5

5

5

5

S Total

6

6 Total

7

7

7 Total

8

8 Total

9

9

9 Total

10

10 Total

11

11

11 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

DOCUMENT

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D300I4

03D300U

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

error cancelled

03D30014

03D30014

03D300I4

03D300I4

Commitment

$75,000.00

$38,921.56

$174,111.00

$0.00

$470,351.51

$4,413.64

$4,413.64

$485,871.80

$30,195.27

$516,067.07

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$25,000.00

$4,632.66

$29,632.66

$384,109.78

Actual Cost

$75,000.00

$38,921.56

$147,424.63

$0.00

$443,665.14

$4,413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$104,912.64

$410,938.40

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$22,459.79

$0.00

$22,459.79

$384,109.78

Balance

$0.00

$0.00

$26,686.37

$0.00

$26,686.37

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$45,041.36

$45,041.36

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,540.21

$4,632.66

$7,172.87

$0.00

VX58 PRs Apr FY05 Sponsor xls
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WAF 04 - VXS8 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4523

4553

4556

4480

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

4328

4382

4453

4530

4546

4345

4329

4386

4320

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Total

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas Total

Sprung Instant Structures

Sprung Instant Structures Total

Trees R Us

Trees R Us Total

Universal Athletic

Universal Athletic Total

Venture

Task Order

17

17

17

17 Total

IS

18 Total

19

19

19

19

19

19

19 Total

Wage determination

Wage determination Total

Tent

Tent Total

screening plant

screening plant Total

LHS hurdles

LHS hurdles Total

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03P80179

04P80077

03F50036

03F50036

03F50036

03F50036

03F50036

03F50036

04P80069

04P80058

04P80134

03P80178

Commitment

$5,332.00

51,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.27

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.06

$36,236.60

$36,236.60

$4,426,170.29

$3,810.00

$25,000.00

$28,810.00

$20,580.00

$49,975.10

$56,512.00

$33,483.36

$30,022.00

$60.027.00

$250,599.46

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,775.00

$4,775.00

$4,775.00

$6,000.00

Actual Cost

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.26

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.05

$36,236.60

$36,236.60

$4,334,328.60

$3,810.00

$18,400.00

$22,210.00

$20,580.00

$49,975.10

$56,512.00

$30,213.16

$30,022.00

$60,027.00

$247,329.26

$51.104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,774.00

$4,774.00

$4,774.00

$5,953.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$91,841.69

$0.00

$6,600.00

$6,600.00

$0.00

$0.00

$0.00

$3,270.20

$0.00

$0.00

$3,270.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

$1.00

$1.00

$47.00

VX58 PRs Apr FV05 Sponsor.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4332

4498

4498

4322

4582

4702

4619

4645

4667

4672

4656

4599

4610

4611

4600

4692

4584

Contractor

Venture

Venture

Venture

Venture Total

Ward

Ward Total

Blossom boutique

Blossom boutique

Blossom boutique Total

DLKing

D L King Total

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

Lincoln County Landfill

Lincoln County Landfill Total

MCS

Task Order

Topsoil

Topsoil Total

initiation $53, 175

initiation $53,1 75 Total

Decon trailer

Dccon trailer Total

10

10 Total

12

12 Total

13

13 Total

Mine Ops TO 1 1

Mine Ops TO 11 Total

3

3 Total

7

7 Total

1

1 Total

6

6 Total

DOCUMENT

04P80078

04P80078

04P80078

04D30004

05P8013I

05P80131

05P80088

04D30030

04D30030

04D30030

04D30030

04D30030

04D3003 1

04D30031

2403D300I6

04D30029

Commitment

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

$150,000.00

$150,000.00

$7,572,184.96

$2,500.00

$2,500.00

$54,485.25

$56,985.25

$28,970.00

$28,970.00

$28,970.00

$298,099.16

$298,099.16

$373,622.09

$373,622.09

$453,723.83

$453,723.83

$297,285.00

$297,285.00

$25,000.00

$1,447,730.08

$5,110.25

$5,110.25

$165,155.14

$165,155.14

$25,000.00

$195,265.39

$48,000.00

$48,000.00

$48,000.00

$252,360.56

$252,360.56

Actual Cost

$25,000.00

$1,100.00

$28,900.00

$60,953.00

$61,875.00

$61,875.00

$61,875.00

$7,376,002.06

$0.00

$0.00

$0.00

$0.00

$28,970.00

$28,970.00

$28,970.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,683.32

$2,683.32

$0.00

$0.00

$156,076.31

$156,076.31

$22,035.67

$178,111.98

$0.00

$0.00

$0.00

$252.360.56

$252.360.56

Balance

$0.00

$0.00

$0.00

$47.00

$88,125.00

$88,125.00

$88,125.00

$196,182.90

$2,500.00

$2,500.00

$54,485.25

$56,985.25

$0.00

$0.00

$0.00

$298,099.16

$298,099.16

$373,622.09

$373,622.09

$453,723.83

$453,723.83

$297,285.00

$297,285.00

$22,316.68

$1,445,046.76

$5,110.25

$5,110.25

$9,078.83

$9,078.83

$2,964.33

$17,153.41

$48,000.00

$48,000.00

$48,000.00

$0.00

$0.00

VX5S I'Ks AprFYOS Sponsor.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4601

4633

4703

4638

4677

4690

4685

4676

4696

4587

4691

4597

4595

4708

4595

4596

4705

4612

4629

4591

4616

Contractor

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS Total

Mild Fence Company

Mild Fence Company

Mild Fence Company Total

Noble

Noble

Noble Total

Noble Sales

Noble Sales Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation

Parker Relocation Total

SaLUTH

SaLUT 14 Total

Sandman

Sandman Total

Securitas

Securitas

Task Order

8

8

8

8 Total

9

9

9

9 Total

Fence

Fence

Fence Total

nn

nil Total

7

7

7 Total

8

8 Total

12

12 Total

DOCUMENT

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

05P80127

05P80127

03D300I5

03D30015

05F50013

03D30022

2403D30022

03D30022

05P80041

05P80041

03D300I4

04P80077

03F50036

03F50036

Commitment

$25,000.00

$274,775.41

$34,283.00

$334,058.41

$118,292.04

$3,915.00

$816.00

$123,023.04

$25,000.00

$734,442.01

$16,015.00

$5,835.00

$21,850.00

$21,850.00

$26,250.00

$26,250.00

$26,250.00

$52,500.00

$22,996.00

$22,996.00

$30,298.46

$14,606.59

$44,905.05

$18,139.68

$18,139.68

$63,044.73

$15,400.00

$13,475.00

$28,875.00

$18,178.00

$18.178.00

$18,178.00

$30,000.00

$30,000.00

$30,013.50

$30,923.00

Actual Cost

$17,199.00

$74,992.84

$0.00

$92,191.84

$0.00

$0.00

$0.00

$0.00

$0.00

$344,552.40

$0.00

$0.00

$0.00

$0.00

$19,617.50

$19,617.50

$0.00

$19,617.50

$22,996.00

$22,996.00

$24,327.90

$0.00

$24,327.90

$9,298.58

$9,298.58

$33,626.48

$11,550.00

$0.00

$11,550.00

$0.00

$0.00

$0.00

$0.00

$0.00

$21,123.82

$0.00

Balance

$7,801.00

$199,782.57

$34,283.00

$241,866.57

$118,292.04

$3,915.00

$816.00

$123,023.04

$25,000.00

$389,889.61

$16,015.00

$5,835.00

$21,850.00

$21,850.00

$6,632.50

$6,632.50

$16,250.00

$32,882.50

$0.00

$0.00

$5,970.56

$14,606.59

$20,577.15

$8,841.10

$8,841.10

$29,418.25

$3,850.00

$13,475.00

$17,325.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$8,889.68

$30,923.00

VX58 PRs Apr FY05 Sponsor.xls
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WAF 04 - VXS8 Nx344 and ASOOg

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4679

4704

4698

4700

4617

4598

4643

4701

Contractor

Securitas

Securitas Total

TBD 30 Hs July/Aug

TBD 30 Hs July/Aug Total

TBD 30 hs June/Jul

TBD 30 hs June/Jul Total

TBD Wise/Flyway Row

TBD Wise/Flyway Row Total

Tip Top Security

Tip Top Security Total

Venture

Venture

Venture Total

Western Oilfields Supply

Western Oilfields Supply Total

Task Order

15

15 Total

14

14 Total

16

16 Total

DOCUMENT

03F50036

initiation $640,898

initiation $690, 162

04P80078

05P80I34

Commitment

$36,380.00

$97,316.50

$0.00

$0.00

$0.00

$0.00

$267,728.00

$267,728.00

$267,728.00

$46,250.00

$46,250.00

$35,000.00

$40,000.00

$75,000.00

$11,150.00

$11,150.00

$3,246,280.96

$11,920,370.24

Actual Cost

$0.00

$21,123.82

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$33,862.00

$0.00

$33,862.00

$0.00

$0.00

$697,093.50

$9,183,691.64

Balance

$36,380.00

$76,192.68

$0.00

$0.00

$0.00

$0.00

$267,728.00

$267,728.00

$267,728.00

$46,250.00

$46,250.00

$1,138.00

$40,000.00

$41,138.00

$11,150.00

$11,150.00

$2,549,187.46

$2,736,678.60

VX58 PRs Apr FY05 Sponsor.xls
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5) BNSF Oversight (N-3355; AS195; BS195
Financial Summary

At 4/30/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
0) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL A V A I L A B L E FUNDS
% Complete Compared to Total Available Funds

$
$
$
$
$

$

$
$
$
$
$

$

$
$
$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm Current Month

$
$
$
$

$

5,134 $

$
178 $

5,312 $

$
$
$
$
$
S
$

$
$
$
$
$

$

$
$
$

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

$
$
$
$

$

$

$
$

$

$
$
$
$
$
$
$

$
$
$
S
$

$

$
$
$

FY05 Planned
824,443

4,693,476
512,643

5,083,970
8,258

65,841
11,188,631

FV05 Comm. Current Month

$
$
S
$
$

$

S
S
$

$
$
$
$
$
$
$

Planned
2,639,750

14,427,713
2,456,620

14,688,484
13,570
92,423

34,318,560

Cumulative
Committed Costs Current Month

$
$
$
$

$

$

$
$

$

$

$
$
$
$

$

5,134 $

$
178 $

5,312 $

8,258
39.1%



5) BNSF Oversight (N- 3355; AS195; BS195 )
Financial Summary

At 4/30/05

Funds Authorized
1) Database & General Support (N- 3330; ASO11; BSO11)
2) Design & Oversight (N-3345; AS009; BS009)
V) RI/CSS/PESmdy(N-3346; AS012; BSOI2)
4) Cleanup & Remediation (N-3J44; AS008; BS008)
5) BNSF Oversight (N3355; ASI95; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Enginecring/Proj. Mgmt.:

Volpe Labor S
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering S

Subtotal-Contracts $
Contracts:

Equip/Supplies/Olher:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$
$
$
S
$
$

FY03

S
$
$
$

S

$

$
$
$

1,103,584
5,730,459
1,043,931
4.254,015

15,000
-

12,146,990

Actual Cost

_
-
-
-

-

5,134

_

178
5,312

FY04 Planned
$ 1,559,211
S 7,568,347
$ 1,605,680
S 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost Current Month

$ c c•o *
$ - $ - $
$ $ - $
$ - $ - $
$ - $ S

$ $ $

c c cJ> J> - j>

$ - $ $
$ $ - $

FY05 Planned
$ 824,443
$ 4,693,476
$ 512,643
$ 5,083,970
$ 8,258
$ 65,841
$ 11,188,631

FY05 Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $

$ - $

$ - $

$ - $
$ - $
$ - $

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
$ 92,423
$ 34,318,560

Cumulative
Actual Cost Current Month

$ - $
$ - $
$ $
$ - $
$ - $

$ 5,134 $

$ - $
$ 178 S
$ 5,312 $

$ 8,258
39.1%



WAF 05 - VX58 Nx355

PY

2003

2003 Total

PPA

VX358

WAF Total

PR

4262

Contractor

COM

COM Total

Task Order

24

24 Total

DOCUMENT

99D00017

Commitment

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Actual Cost

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

VX58 PRs Apr FY05 Sponsor.xls
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 4/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engincering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

s
$
$
$
$

$

$
$
$
$
s

s

$
$
$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

.
-
-
-

-

-

.
-

-

$
$
$
$
$
$
$

Current Month

$ - $
S - $
$ - $
$ - $

$ - $

$ - $

$ cJI

$ - $
$ - $

FY04 Planned
1,559,211
7,568,347
1 ,605,680
9,955,784

21,430
112,354

20.822,805

FY04 Comm. Current Month

$
$
$
$

$

22,830 $

$
3,752 $

26,582 $

S
$
$
$
$
$
$

$
S
s
$
s

$
$
$
$

FYOS Planned
824,443

4,693,476
512,643

5,083,970
8,258

65,841
11,188,631

FYOS Comm. Current Month

S
$
$
$
$

$

$
$

$

Planned
$ 2,639,750
$ 14,427,713
$ 2,456,620
$ 14,688,484
$ 13,570
S 92,423
$ 34.318,560

Cumulative
Committed Costs

$
$
$
$
$

$ 22,830

$
$ 3,752

$ 26,582

$ 65,841
28.8%

Current Month

$
$
$
$
$

$

$
$
$



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 4/30/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engiiieering/Proj. Mgnit.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplic.s/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

$
$
$
$
s

$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Actual Cost

$
$
$
$

$

$

$
S

$

.

-
.
-
-

-

-
.

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost Current Month

$ - $ - $
$ - $ $
$ - $ - $
$ - $ - $

$ - $ - $

$ - $ 21,899 $

$ - $ - $
$ - $ 3,752 $
$ - $ 25,652 $

$
S
S
$
$
$
$

FY05 Planned
824,443

4,693,476
512,643

5,083,970
8,258

65,841
11,188,631

FYQS Actual Cost Current Month

S
$
$
S

S

$

$
$
s

$
$
$
$

$

$

$
$

$

Planned
2,639,750

14,427,713
2,456,620

14,688,484
13,570
92,423

34,318,560

Cumulative
Actual Cost Current Month

21,899 $

3,752 $

25,652 $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

66,771
27.8%



WAF 06 - VX58 AS 224

PY

2004

2004

2004

2004 Total

PPA

VX58

VX58

VX58

WAF Total

PR

4468

4487

4454

Contractor

COM

COM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

$0.00

$22,830.00

$0.00

$22,830.00

$22,830.00

$22,830.00

$22,830.00

Actual Cost

$0.00

$21,899.15

$0.00

$21,899.15

$21,899.15

$21,899.15

$21,899.15

Balance

$0.00

$930.85

$0.00

$930.85

$930.85

$930.85

$930.85

VX58 PRs Apr FY05 Sponsor.xls
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